

	0-1t	1t	2t	3t	4t	5t	6t
Tjekliste, tidsplan, mappestruktur, wireframe, osv.							
HTML							
CSS							
JS							
Justeringer/ beta-test							

	0-1t	1t	2t	3t	4t	4,15t	4,15-6t
Tjekliste, tidsplan, mappestruktur, wireframe, osv.							
HTML							
CSS							
JS							
Justeringer/ beta-test							